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ESTIMATE RUN 11/01/2018

ESTIMATE SUMMARY 15:58:50

CONTID: C22227         ESTIMATE NO: 0001 PROG 2005

PCN: 22227-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AND COUNTY ROAD 22 AT FORT MORGAN MP 83.702 PERCENT TIME:

PROJECT NO: NHPP0761-230                  

I-76: REPAIR DAMAGED MSE WALL

NAME OF ROAD: 0200

PROJECT COUNTIES: LOGAN

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 233,580.00 PARTICIPATING $ $ 38,030.00

AWARD PROJECT AMT: 222,460.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -945.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.00

WORK DAYS

WORK DAYS

16.28%

195,550.00

38,030.00

38,030.00

37,084.10

$

$

$

$

38,030.00

0.00

38,030.00

0.00

38,030.00

-945.90

0.00

37,084.10

0.00

AMOUNT DUE 37,084.10 37,084.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,084.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

MORGAN  

9.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/15/2018

10/15/2018

10/26/2018

06/14/2018

07/16/2018

08/02/2018

10/15/2018
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PCN: 22227-BID    ESTIMATE RUN 11/01/2018

PROJECT: NHPP0761-230                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:50

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

6.00000

0010 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

8.50000

0015 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0020 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

33.00000

0025 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.010

ACRE

25,000.00000

0030 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.010

ACRE

25,000.00000

0035 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

100.000

SY  

6.50000

0040 *Mobilization 0.000

0.500

626-00000  
 

6,500.000.500

6,500.00

1.000

L S 

13,000.00000

0045 *Traffic Control Inspection 0.000

1.000

630-00007  
 

175.001.000

175.00

10.000

DAY 

175.00000

0050 *Traffic Control Management 0.000

9.000

630-00012  
 

6,525.009.000

6,525.00

25.000

DAY 

725.00000

0055 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

60.001.000

60.00

6.000

EACH

60.00000
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PCN: 22227-BID    ESTIMATE RUN 11/01/2018

PROJECT: NHPP0761-230                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:50

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

170.002.000

170.00

4.000

EACH

85.00000

0065 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0070 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 13,430.0013,430.0051,355.00CURRENT AMT0200 $ $ $

CAT NO0300 Wall C-22-A 

0075 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

243.000

LF  

28.00000

CAT 0.000.006,804.00CURRENT AMT0300 $ $ $

CAT NO0301 Wall C-22-C 

0080 Removal of Portions of Present Structure 0.000

1.000

202-00495  
 

23,500.001.000

23,500.00

1.000

L S 

23,500.00000

0085 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

95.000

CY  

1,250.00000

0090 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

387.000

SY  

65.00000

0095 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

247.000

LF  

28.00000

CAT 23,500.0023,500.00174,321.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 Sanitary Facility 0.000

1.000

620-00020  
 

1,100.001.000

1,100.00

1.000

EACH

1,100.00000

CAT 1,100.001,100.001,100.00CURRENT AMT0400 $ $ $

$ 38,030.0038,030.00$233,580.00$CURRENT AMTPROJECT TOTAL


